

Budget Breakdown

IRAP Budget + Commercial Ladder

Audience: INTERNAL

Classification: Finance + sales

Generated: 2026-05-29

Project Overview

Total Project Cost: CAD \$120,000 | Duration: 6-week pilot program

Cost Structure

Category	Description	Cost (CAD)
Core Engineering	Governance engine + API refinement	\$35,000
Compliance Modeling	Policy mapping + regulatory alignment	\$20,000
Data Infrastructure	Audit + event ledger system	\$15,000
Pilot Deployment	Client integration + sandbox setup	\$20,000
Evaluation & Reporting	Trust Brief + audit report generation	\$20,000
Overhead & Research	Architecture + system refinement	\$10,000

Funding Request

Requested support from IRAP / BC Innovation: CAD \$60,000 (50% co-funding model). Remainder from pilot partner fees and Noetfield contribution.

Internal - Commercial Ladder

Tier	Price	Scope	Purpose
Entry pilot	\$10,000	2-week sandbox + policy review	Land first logo
Standard pilot	\$50,000	6-week GEL pilot + Trust Brief	Core revenue target
IRAP program	\$120,000	Full co-funded build + enterprise pilot	Grant + validation

Internal - Delivery Assumptions

- Engineering headcount: 1 FTE + founder oversight for 6 weeks.

- Postgre