

Reality Check

Current Build Status & 30-Day Priorities

Audience: INTERNAL

Classification: Confidential - ops

Generated: 2026-05-29

What We Have Today (Engineering Reality)

Asset	Status	Location / Notes
Governance engine	Working	decision_engine.py + policy_loader.py
Decision API	Working	POST /v1/decision
Audit system	Working (SQLite)	database.py - migrate to Postgres
Portal / audit read	Working	GET /portal/audits
Policy files	Working	base_policy.json, corridor_policy.json
Simulation console UI	Roadmap	API-first today; UI next sprint
Postgres ledger	Roadmap	Budgeted in pilot
Golden Edge v3 branding	Policy framework name	Map rules to JSON schema

Funding & Commercial Readiness

- IRAP-ready narrative: complete (see grant-core-narrative.pdf)

- LOI tem

Next 30 Days - Internal Priority

- Deploy api.noetfield.com with API key auth

- Postgre

